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Project schedule status: 
  On schedule   On revised schedule   Ahead of schedule   Behind schedule 
 
 
Project budget status: 

 
Project description:  
The overall research objective of this study is to produce a document summarizing simplified design procedures for evaluation 
of foundation movements for transportation structures within the LRFD framework. Recommendations for the measurement 
and selection of input parameters for those design procedures will also be provided. 
 
 
 
 
Progress this quarter (includes meetings, work plan status, contract status, significant progress, etc.): 

The main activities this quarter included continued monitoring of load measuremetns at each site and initial surveying. 
Additionally, access to information from a 5th site in Green Bay (instrumented by othrs) was arranged with Jeff Horsfall. A 
meeting took place at WISDOT with Jeff Horsfall and Bob Arndorfer to discuss project progress. 
 
 
 
 
Anticipated work next quarter: 
Continued data measurement and processing are planned for this quarter. 
 
 
 
 
Circumstances affecting project or budget:  
It has been diffuicult finding a sufficient number of sites for instrumentation. Mr. Horsfall and Mr. Arndorfer have been 
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% Funds 
Expended 
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$109,893.00 $3,071.28 $45,992.34 42% 38% 



 
providing potential sites to us as they become available, but only 5 sites were available this summer. The remaining 10 sites 
for the project must be instrumented next summer, which appears unlikely. Based on the number of sites instrumented, and 
assuming a similar level of production next summer, I would expect that we are one year behind schedule. If we instrument 5 
to 6 sites next summer and 5 to 6 sites the following summer we would complete instrumentation of the 15 required sites. 
These delays lead to potential problems with the project budget. We have funds for approximately 12 months of a student time 
remaining, which would only allow for instrumentation of sites next summer. This would likely not allow for completion of the 
project requirements. Continued discussion with Mr. Horsfall and Mr. Arndorfer this quarter will be undertaken to try to figure 
out the best way to meet project goals and requirements in a timely and cost effective manner.    
 
 
 
 
Insert Gantt chart and other project documentation – attach additional pages if necessary 
see attached sheet 
 
 
 
 
 
 
FOR WISDOT USE ONLY 
 

Staff receiving QPR:       Date received:       

Staff approving QPR:       Date approved:       

 



Activity Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2

Commence Project X

Develop database 

of load tests

Analyze existing 

methods

FE parametric 

studies

Develop list of 

potential field sites
Assess appropriate 

instrumentation

Field testing for 

shallow foundations

Field testing for 

deep foundations

Oct 2008 - Sept 2009 Oct 2009 - Sept 2010 Oct 2010 - Sept 2011 2011/2012

Task 1 - Literature Review / Database development & interpretation

Task 2 - Field monitoring and interpretation

deep foundations

Field testing for 

lateral piles analysis
Data compilation 

and analysis

Reporting Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2

Quarterly X X X X X X X X X X X X

POT Review X X

Literature Review D F
Final Report D F

D = Draft Report; F = Final Report

Project not started until February 2009


